

**Potter Valley Project
Stakeholder Collaboration
Proposed Meeting Schedule**

Date/Length		Technical Working Group	Proposed Study Plan Discussion Topic
Scheduled	Sept 26 (½ day)	Aquatic	AQ 1 – Hydrology and Project Operations Modeling AQ 2 – Water Temperature AQ 3 – Water Quality
Week of Oct 16	1 day	Aquatic	Follow-up: AQ 1, AQ 2, and AQ 3 AQ 4 – Fluvial Processes and Geomorphology AQ 5 – Instream Flow
	½ day	Cultural	CUL 1 – Cultural Resources CUL 2 – Tribal Resources
	½ day	Terrestrial	TERR 1 – Botanical Resources TERR 2 – Wildlife Resources
Week of Oct 30	1 day	Aquatic	Follow-up: AQ 4 and AQ 5 AQ 6 – Lake Pillsbury Fish Habitat AQ 7 – Fish Passage AQ 8 – Fish Entrainment
	½ day	Cultural	Follow-up: CUL 1 and CUL2
	½ day	Terrestrial	Follow-up: TERR 1 and TERR 2
Week of Oct 23	½ day	Land	LAND 1 – Roads and Trails Assessment LAND 2 – Visual Resource Assessment LAND 3 – Hazardous Fuels Reduction Assessment
	½ day	Recreation	REC 1 – Recreation Facility Assessment REC 2 – Reservoir Recreation Opportunities REC 3 – Whitewater Boating
Week of Nov 6	½ day	Land	Follow-up: LAND 1, LAND 2, and LAND 3
	½ day	Recreation	Follow-up: REC 1, REC 2, and REC 3
Week of Nov 13	1 day	Aquatic	Follow-up: AQ 6, AQ 7, and AQ 8 AQ 9 – Fish Populations AQ 10 – Special-Status Amphibians and Aquatic Reptiles AQ 11 – Special- Status and Invasive Aquatic Mollusks
Week of Nov 27	1 day	Aquatic	Follow-up: AQ 9, AQ 10, and AQ 11 Follow-up: Other AQ study plans requiring additional discussion